OLD DOMINION BOAT CLUB

AD HOC MONITORING COMMITTEE MEETING, JUNE 6, 2016




PRESENTATION OVERVIEW

 Introduction and Team Members

 Existing Property and Intended Improvements
* Plans & Elevations

* Deep Foundations

* Schedule
 Status of Project Activities
* Overall Schedule & Phasing

* Logistics
* Truck Haul Route, construction work hours, etc.

* Contractor Parking Location

. Q&A




INTRODUCTIONS

 Old Dominion Boat Club, Construction Committee Co-Chairs
* Donnie Simpson Jr.

e Mark Poskaitis

* JFW Project Management, Owner’s Representatives
* (asey Frazier, Project Manager & Community Liaison

e Jim Wilson, Owner

* Principal Design Team
* Michael Winstanley Architects and Planners

* Christopher Consultants (Civil Engineers)




EXISTING PROPERTY




\ '

North (Prince Street) — —

- /
e — = i -
=—_- 1‘ \
\ //W / -
L Es " °
£ S - I\I‘\ /#- '
| Benar == ———
COWECTION > b
= 4 R
h NEW BUILDING ——— ARSNG WALL
s =]
\ s it ‘ .

-

West (Strand)
I
/
"
1
ARy
ast (Waterfront)
I

7 : 5

4.

fii

&
£ 5

-
N

3
.

":"'"/ T R B B

E“-—:-} \ -1
- il

oy v

'!-,._ > _ \_—_w-.

~ South (Parking Lot) o EEE
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SOUTH ELEVATION (PARKING LOT)
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EAST ELEVATION (WATERFRONT)
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WEST ELEVATION (STRAND ST.)

|

e

%
¢

el e il g e e e

E{.

%




PROPOSED SCHEDULE

Jun 2 -Jun 8 ' Abatement
Jun 10 - Jun 17 Erosion Control/Silt Protection
Jun 21 - Jul 5 Building Demolition

Site Clearing and Earthwork

Sl g - Foundations & Concrete (including Deep Foundations)

sep19-002° S Framing and Stcel
Oct29-Jan9 g
_ Exterior Envelope & Roof
anio-tar s S i::crior Finishes & MEP

Mar 16 - Jul 17
Obtain Final SUP Approvals

>]un 17

> Obtain Building Permit
Jul 20

Move-in

> Aug 29

. Construction Start ! )
> Aug 1 Construction Substantial

Completion l}]ul 17

diler A8 o Dec 2017 Apr Jun Aug

2017
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PER CITY ORDINANCE 5-2-27 HAULING OF WASTE MATERIALS, CONSTRUCTION MATERIALS,
ETC.. PROHIBITED)(f) Civil violations, any person who commits, permits or assists in or attempts, whether
by act or omission, any violation of this section shall be liable for a class four civil violation in accordance with
section 1-1-11 of this Code.

For a class four civil violation, the penalty for each individual violation shall be S100 for the first violation,
$250 for the second violation of the same regulation or requirement arising from the same set of operative
facts, and 5500 for each additional violation of the same regulation or requirement arising from the same set of

FAVET Tg Al

operative facts.
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HAUL ROUTE MAP
OLD DOMINION BOAT CLUB

MAY 11, 2016

ODBC
Project Site

HAUL ROUTE

Building Demo
» Approx. 2 Weeks

» InJune/July

Site Demo
Excavation & Fill

» Approx. 4-6 Weeks

» In September-October
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QUESTIONS &
COMMENTS

Email:
odbcboatclub.info@jfwinc.com




